Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14709-14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0018

Date: 01/06/2016
Page 1 of 7

Pay Period:

Contract Location: Time Allowed: 638  Days
BRIDGE AND APPROACHES ON SR 47 OVER BRIER CREEK Elapsed Calender Days: 637  Days
Percent Time: 99.84
District: 2 Area: 03
Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let: 02/21/2014

P. 0. BOX 15517 Date Awarded: 03/07/2014
Date Contract Executed: 03/26/2014
Date Notice to Proceed: 04/03/2014

ATLANTA GA 30333-0517 Date Work Began: 07/02/2014

Phone: (404)633-5522 Date Time Stopped: 12/30/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $3,218,937.91 Counties:

Original Contract Amount $3,157,680.69 Jefferson McDuffie

Funds Available $155,828.39

Percent Complete 95.16%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007041 $3,218,937.91 $3,157,680.69 $155,828.39 95.16% $155,851.55

Chief Engineer

12/02/2015
to 12/31/2015
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12/02/2015
to 12/31/2015

Project Number:

Federal State Project Number:

0007041

SR 47 - BRIDGE REPLACEMENT

CSBRG-0007-00(041)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$2,450,487.63 $2,325,806.39
$612,621.89 $581,451.58
$3,063,109.52 $2,907,257.97
$0.00 $0.00
$3,063,109.52 $2,907,257.97
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$3,063,109.52

$2,907,257.97

Total Payable:

This Estimate

$124,681.24
$31,170.31
$155,851.55
$0.00
$155,851.55
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$155,851.55
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Pay Period: 12/02/2015
to 12/31/2015

Project Number 0007041

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0020 210-0100 GRADING COMPLETE - LS 1.000 .950
218940.700 .050
1.000 $10,947.04 $218,940.70
CSBRG-0007-00(041)
0038 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 170.000 400.500
103.000 59.640
460.140 $6,142.92 $47,394.42
0039 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 1,050.000 1,128.550
TL & H LIME 83.430 .000
1,128.550 $.00 $94,154.93
0040 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 870.000 .000
MATL & H LIME 87.550 824.430
824.430 $72,178.85 $72,178.85
0045 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,480.000 1,302.340
L & H LIME 83.430 247.970
1,550.310 $20,688.14 $129,342.36
0049 407-0010 ASPHALT-RUBBER JOINT AND CRACK SEAL, TP LF 2,000.000 3,044.000
1.550 .000
3,044.000 $.00 $4,718.20
0050 413-1000 BITUM TACK COAT GL 1,040.000 587.000
5.150 873.000
1,460.000 $4,495.95 $7,519.00
0055 432-0208 MILL ASPH CONC PVMT, 2 IN DEPTH SY 4,500.000 5,024.445
3.350 .000
5,024.445 $.00 $16,831.89
0080 456-2015 INDENTATION RUMBLE STRIPS - GROUND-IN-PL GLM .500 .000
11433.000 .500
.500 $5,716.50 $5,716.50
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Pay Period:

12/02/2015

to 12/31/2015

Project Number 0007041

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0108 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 63.000 36.000
54.410 20.778
56.778 $1,130.53 $3,089.29
0109 603-7000 PLASTIC FILTER FABRIC SY 63.000 189.111
2.430 20.778
209.889 $50.49 $510.03
0110 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 290.000 310.000
28.590 40.000
350.000 $1,143.60 $10,006.50
0120 634-1200 RIGHT OF WAY MARKERS EA 5.000 .000
162.100 5.000
5.000 $810.50 $810.50
0125 641-1100 GUARDRAIL, TP T LF 87.500 42.000
51.500 42.000
84.000 $2,163.00 $4,326.00
0130 641-1200 GUARDRAIL, TP W LF 2,075.000 1,192.000
16.670 883.000
2,075.000 $14,719.61 $34,590.25
0135 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 2.000 1.000
775.590 1.000
2.000 $775.59 $1,551.18
0140 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 2.000 1.000
2056.910 1.000
2.000 $2,056.91 $4,113.82
Category Amount: $143,019.63 $655,794.42



Rpt-ID: RCPESPRJ Georgia
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Pay Period: 12/02/2015
to 12/31/2015

Project Number 0007041

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 BRIDGE NO 1 - OVER BRIER CREEK
0142 500-0100 GROOVED CONCRETE SY 1,900.000 1,050.000
3.240 850.000
1,900.000 $2,754.00 $6,156.00
0145 500-3002 CLASS AA CONCRETE CcY 114.000 114.200
1492.850 .000
114.200 $.00 $170,483.47
0146 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 2,649.000 2,649.180
119.810 .000
2,649.180 $.00 $317,398.26
1
0149 520-1318 PILING IN PLACE, METAL SHELL, 18 IN OD LF 2,980.000 3,356.750
90.160 .000
3,356.750 $.00 $302,644.58
0158 620-0200 TEMPORARY BARRIER, METHOD NO. 2 LF 900.000 817.500
35.340 115.000
932.500 $4,064.10 $32,954.55
Category Amount: $6,818.10 $829,636.86
Category Number: 0030 EROSION CONTROL
0175 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 380.000 362.750
19.700 10.250
373.000 $201.93 $7,348.10
0205 167-1500 WATER QUALITY INSPECTIONS MO 16.000 17.000
463.500 1.000
18.000 $463.50 $8,343.00
0240 716-2000 EROSION CONTROL MATS, SLOPES SY 3,500.000 5,743.986
0.930 .000
5,743.986 $.00 $5,341.91
Category Amount: $665.43 $21,033.01
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Pay Period:

12/02/2015

to 12/31/2015

Project Number 0007041

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0245 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 30.000 .000
15.450 29.998
29.998 $463.47 $463.47
0250 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 18.000 .000
18.540 18.000
18.000 $333.72 $333.72
0255 636-2070 GALV STEEL POSTS, TP 7 LF 123.000 .000
7.210 92.760
92.760 $668.80 $668.80
0259 636-2090 GALV STEEL POSTS, TP 9 LF 31.000 .000
7.210 59.010
59.010 $425.46 $425.46
0275 654-1001 RAISED PVMT MARKERS TP 1 EA 37.000 .000
7.730 51.000
51.000 $394.23 $394.23
0285 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 1,050.000 .000
E), TP PB 5.670 900.000
900.000 $5,103.00 $5,103.00
0295 657-3086 PREFORMED PLASTIC SKIP PVMT, MKG, 8 IN, C GLF 530.000 .000
Oow), TP PB 4.380 450.000
450.000 $1,971.00 $1,971.00
Category Amount: $9,359.68 $9,359.68
Category Number: (0010 ROADWAY
0305 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 28.000 .000
16.480 28.000
28.000 $461.44 $461.44
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Pay Period: 12/02/2015
to 12/31/2015

Project Number 0007041

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,874.940
1.000 -4,472.730
-6,347.670 $-4,472.73 ($6,347.67)
(IN#1)
Category Amount: $-4,011.29 $-5,886.23
Project Total Amount: $155,851.55 $3,063,109.52



